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Budget Summary

Data as of December 31, 2013

FY 13-14 FY 13-14 FY 13-14
Monthly| Expenditures to % Remaining FY 2013-14
Current Year 2013-14 Appropriation|FY 13-14 Budget Expenditures Date Expended Balance Forecast
Notes L(A) ’(B) (o) (D) E=(D/B) F=(B-D) G
Bond Fund (Prop 1A) - Planning $296,329,000 $4,235,005 $309,524 $1,494,353 35% $2,740,651 $3,198,763
Federal Trust Fund (ARRA) - Planning $422,000,000 $65,637,070 $5,596,636 $35,628,559 54% $30,008,511 $64,039,855
PLANNING SUBTOTAL $718,329,000 $69,872,075 $5,906,160 $37,122,912 53% $32,749,163 $67,238,619
Bond Fund (Prop 1A) - Construction $2,663,576,231 $0 $0 $0 0% $0 $0
Federal Trust Fund (ARRA) - Construction $3,059,176,231 $429,750,079 $24,607,566 $119,862,774 28% $309,887,305 $257,954,675
CONSTRUCTION SUBTOTAL $5,722,752,462 $429,750,079 $24,607,566 $119,862,774 28% $309,887,305 $257,954,675
TOTAL $6,441,081,462]  $499,622,154]  $30,513,726] $156,985,687 31% |  $342,636,468]  $325,193,293

Current Fiscal Year 2013-14

Bond Fund (Prop 1A) -
Planning

Total State & Federal -

Construction $5,723
Federal Trust Fund $66
(ARRA) - Planning
$0 $25 $50 $75 o $0 $5.000 $10,000 -
= FY 13-14 Expenditures to Date B Appropriation Millions
Project Summary
Data as of December 31, 2013
FY 13-14 Total Program
Total Program Monthly| Expenditures to % Ramaining
Program to Date Appropriation Budget Expenditures Date Expended Balance Forecast
Notes (A) (B) <) (D) E=(D/B) F=(B-D) G
Bond Fund (Prop 1A) - Plase Il - Planning $296,329,000 $208,893,666 $309,524 $15,580,968 % $193,312,698 $124,227,494
Federal Trust & Bond Funds - Phase | - Planning $422,000,000 $571,900,000 $5,596,636 $324,947,093 57% $246,952,907 $573,846,748
PLANNING SUBTOTAL $718,329,000 $780,793,666 $5,906,160 $340,528,061 44% $440,265,605 $698,074,242
CONSTRUCTION SUBTOTAL $5,722,752,462| $5,722,752,462 $24,607,566 $180,024,348 3% $5,542,728,114 $5,734,826,255
TOTAL $6,441,081,462] $6,503,546,128]  $30,513,726] $520,552,409 | 8% | $5982,993,719] $6,432,900,497
Program FY 10-11 Through FY 13-14
$16 1
Total State Planning - $180
Phase Il $296
$5,723
1 Total Federal - Construction
$3b5 otal State & Federal - Constructio
Total State & Federal
Planning - Phase | $422
$0 $200 $400 $600 $0 $2,000 $4,000 $6,000 -
@ Proaram Expenditures to Date B Appropriation Millions

* Fund appropriations for Capital Outlay are available across multiple State Fiscal Years per SB 1029. Prop.1A bonds were sold in State Fiscal Year (SFY) 2009-10 and were
available for use from SFY 2010-11 through SFY 2016-17. ARRA grant funds expire September 2017.

2 Updated to reflect Budget Act of 2013, Items 2665-491 and 2665-492

3 Expenditures are sourced from the Funding Contribution Plan (FCP). The FCP is the quarterly report prepared for the Federal Railroad Administration (FRA). The expenditures
and forecast illustrate how the provisions of the grant and the required matches will be fulfilled. lllustrates the expenditures and forecast for the Phase | environmental work and
the First Construction Section (FCS) only.

4 Actuals paid are less than expenditures due to a lag in the State and Federal Payment process.

s Expenditures are less than anticipated due to a slower ROW acquisition process.
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Planning - State and Federal Funds

Data as of December 31, 2013

FY 13-14 FY 13-14 FY 13-14
FY 2013-14 Monthly| Expenditures to % Remaining FY 2013-14
Current Year 2013-14 Appropriation Budaet Expenditures Date Expended Balance Forecast
Notes (A) (B) (C) (D) E=(D/B) F=(B-D) G
San Francisco - San Jose $54,021 $0 $54,021 100% $0 $54,021
San Jose - Merced $6,244,544 $391,061 $3,979,416 64% $2,265,128 $5,204,604
Merced - Fresno $5,540,128 $442,325 $3,064,150 55% $2,475,978 $4,538,902
Fresno - Bakersfield $19,114,812 $1,967,708 $11,136,433 58% $7,978,379 $19,524,699
Bakersfield - Palmdale $4,699,987 $179,561 $1,242,816 26% $3,457,171 $4,311,374
Palmdale - Los Angeles $6,774,084 $613,884 $3,314,592 49% $3,459,492 $5,852,192
Los Angeles - Anaheim $2,795,359 $236,642 $1,196,165 43% $1,599,193 $2,583,729
Los Angeles - San Diego $1,206,433 $95,238 $364,347 30% $842,087 $1,166,033
Sacramento - Merced $1,028,571 $47,619 $480,643 47% $547,928 $991,112
Altamont Pass $2,000,000 $166,667 $649,364 32% $1,350,636 $1,041,618
Project Management $15,248,262 $1,285,294 $8,428,330 55% $6,819,932 $15,964,828
Resource Agency Costs $5,165,874 $480,160 $3,212,636 62% $1,953,238 $6,005,507
SCI/SAP - Formerly LAUS/SAP $0 $0 $0 0% $0 $0
SWCAP
TOTALS $718,329,000 $69,872,075 $5,906,160 $37,122,912 53% $32,749,163 $67,238,619
FY 13-14 Total Program
Total Program Monthly| Expenditures to %
Program Total Appropriation Budaet Expenditures Date Expended|Remaing Balance Forecast
Notes (A) (B) C) (D) E=(D/B) F=(B-D) G
San Francisco - San Jose $49,498,897 $0 $20,598,362 42% $28,900,535 $48,625,913
San Jose - Merced $57,033,198 $391,061 $41,961,378 74% $15,071,820 $55,070,211
Merced - Fresno $45,528,149 $442,325 $40,561,353 89% $4,966,796 $42,036,106
Fresno - Bakersfield $85,115,150 $1,967,708 $74,585,248 88% $10,529,903 $86,851,642
Bakersfield - Palmdale $31,196,823 $179,561 $21,173,017 68% $10,023,805 $30,657,962
Palmdale - Los Angeles $45,510,811 $613,884 $33,844,940 74% $11,665,871 $43,853,723
Los Angeles - Anaheim $20,209,799 $236,642 $12,271,461 61% $7,938,338 $19,948,489
Los Angeles - San Diego $116,881,432 $95,238 $5,330,723 5% $111,550,709 $80,553,375
Sacramento - Merced $50,578,442 $47,619 $4,835,228 10% $45,743,214 $6,741,798
Altamont Pass $41,433,792 $166,667 $5,415,018 13% $36,018,775 $36,932,321
Project Management $153,464,293 $1,285,294 $58,810,785 38% $94,653,508 $110,359,823
Resource Agency Costs $44,647,358 $480,160 $20,387,526 46% $63,159,831 $135,647,358
SCI/SAP - Formerlv LAUS/SAP ° $38,900,000 $0 $0 0% $38,900,000 $91,000,000
SWCAP $795,522 $0 $753,022 95% $42,500 $795,522
TOTALS $718,329,000 $780,793,666 $5,906,160 $340,528,061 44% $479,165,605 $789,074,242

Program to Date Expenditures / Budget

San Francisco - San Jose
San Jose - Merced
Merced - Fresno

Fresno - Bakersfield
Bakersfield - Palmdale
Palmdale - Los Angeles
Los Angeles - Anaheim
Los Angeles - San Diego
Sacramento - Merced
Altamont Pass

Project Management

Resource Agency Costs

SCI/SAP - Formerly LAUS/SAP 5 $39
SWCAP
$0 $20 $40 $60 $80 $100 $120 $140 $160
m Total Program Expenditures to Date B Total Program Budget Millions

5 Includes $48,000,000 local funds for Southern California Improvements (SCI), Formerly Los Angeles Union Station, and $4,100,000 for Station Area Planning (SAP).
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Construction - State and Federal Funds

Data as of December 31, 2013

FY 13-14 FY 13-14 FY 13-14

FY 2013-14 Monthly| Expenditures to % Remaining FY 2013-14

Fiscal Year 2013-2014 Appropriation Budget Expenditures Date Expended Balance Forecast
Notes (A) (B) ©) (D) E=(D/B) F=(B-D) G

Program Management $44,683,740 $4,193,633 $22,167,059 50% $22,516,682 $26,868,113
Program Construction Management $7,698,294 $430,058 $1,754,977 23% $5,943,317 $3,961,220
Merced-Fresno (Preliminary ROW) $4,406,000 $317,589 $1,408,525 32% $2,997,475 $0
Fresno-Bakersfield (Preliminary ROW) © $7,603,487 $1,902,559 $7,307,790 96% $295,697 $6,600,578
Real Property Acquisition - Regular ROW $160,197,036 $10,948,736 $34,164,320 21% $126,032,716 $116,121,489
Design-Build Contract Work $199,323,169 $6,814,991 $53,060,104 27% $146,263,066 $101,903,274
Third Party Contract Work $2,474,815 $0 $0 0% $2,474,815 $2,500,000
Project Reserve/Unallocated Contengency $3,363,538 $0 $0 0% $3,363,538 $0
TOTALS $5,722,752,462 $429,750,079 $24,607,566 $119,862,774 28% $309,887,305 $257,954,675

FY 13-14 Total Program

Total Program Monthly| Expenditures to %

Program Total Appropriation Budget| Expenditures Date Expended Remaing Balance Forecast

Notes (A) (B) C) (D) E=(D/B) F=(B-D) G
Program Management $262,883,970 $4,193,633 $53,243,018 20% $209,640,952 $264,667,405
Program Construction Management ° $159,207,282 $430,058 $1,810,725 1% $157,396,557 $159,207,282
Merced-Fresno (Preliminary ROW) $7,951,927 $317,589 $10,145,775 128% -$2,193,848 $10,145,775
Fresno-Bakersfield (Preliminary ROW) © $25,090,562 $1,902,559 $15,999,706 64% $9,090,856 $33,187,073
Real Property Acquisition - Reqular ROW ® $753,299,006 $10,948,736 $45,765,020 6% $707,533,987 $753,299,006
Design-Build Contract Work ® $4,036,943,619 $6,814,991 $53,060,104 1% $3,983,883,515|  $4,036,943,619
Third Party Contract Work $110,500,000 $0 $0 0% $110,500,000 $110,500,000
Project Reserve/Unallocated Contengency $366,876,095 $0 $0 0% $366,876,095 $366,876,095
TOTALS $5,722,752,462| $5,722,752,462 $24,607,566 $180,024,348 3% $5,5642,728,114|  $5,734,826,255

Current Year 2013-14 Construction

$0
Project Reserve/Unallocated Contengency $3
$0
Third Parties $2
$53
Design-Build Contract Work $199
$34
Real Property Acquisition - Regular ROW $160
$7
Fresno-Bakersfield (Preliminary ROW) 8
$1
Merced-Fresno (Preliminary ROW) $4
$2
Program Construction Management $8
$22
Program Management $45
$0 $20 $40 $60 $80 $100 $120 $140 $160 $180 $200
® FY 13-14 Expenditures to Date EFY 2013-14 Budget Millions

® Includes $48,000,000 local funds for Southern California Improvements (SCI), Formerly Los Angeles Union Station, and $4,100,000 for Station Area Planning (SAP).
° Does not include recently approved change request.
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2013-14 Budget & Expenditure Summary

Proposition 1A - Planning
February 2014
Bond Fund
2665-301-6043
FY 2013-14 Appropriation FY 2013-14 FY 2013-14 FY 2013-14 % of FY 2013-14 FY 13-14
Planning and Preliminary Engineering Budget ® Monthly YTD Expended Remaining Forecast
Expenditures Expenditures Balance’
Sections Notes A B C D E F G
$ 296,329,000
San Francisco - San Jose $0 $0 $0 0% $0 $0
San Jose - Merced $0 $0 $0 0% $0 $0
Merced - Fresno $0 $0 $0 0% $0 $0
Fresno - Bakersfield $0 $0 $0 0% $0 $0
Bakersfield - Palmdale $0 $0 $0 0% $0 $0
Palmdale - Los Angeles $0 $0 $0 0% $0 $0
Los Angeles - Anaheim $0 $0 $0 0% $0 $0
Los Angeles - San Diego $1,206,433 $95,238 $364,347 30% $842,087 $1,166,033
Sacramento - Merced $1,028,571 $47,619 $480,643 47% $547,928 $991,112
Altamont Pass $2,000,000 $166,667 $649,364 32% $1,350,636 $1,041,618
Project Management Costs $0 $0 $0 0% $0 $0
Resource Agency Costs $0 $0 $0 0% $0 $0
SCI/SAP - Formerly LAUS/SAP $0 $0 $0 0% $0 $0
SWCAP $0 $0 $0 0% $0 $0
TOTAL $296,329,000 $4,235,005 $309,524 $1,494,353 35% $2,740,651 $3,198,763
Notes:
Monthly Expenditures thru December 2013
" Remaining Balance is FY Budget less YTD Expenditures
8 Budget is submitted AWP.
Proposition 1A - Planning
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2013-14 Budget & Expenditure Summary
Federal Trust Fund - Planning

February 2014

Federal Trust Fund
2665-301-0890

FY 2013-14 Appropriation FY 2013-14 FY 2013-14 FY 2013-14 % of FY 2013-14 FY 13-14
Planning and Preliminary Engineering Budget ® Monthly YTD Expended Remaining Forecast
Expenditures Expenditures Balance’
Sections Notes A B C D E F G
$ 422,000,000
San Francisco - San Jose $54,021 $0 $54,021 100% $0 $54,021
San Jose - Merced $6,244,544 $391,061 $3,979,416 64% $2,265,128 $5,204,604
Merced - Fresno $5,540,128 $442,325 $3,064,150 55% $2,475,978 $4,538,902
Fresno - Bakersfield $19,114,812 $1,967,708 $11,136,433 58% $7,978,379 $19,524,699
Bakersfield - Palmdale $4,699,987 $179,561 $1,242,816 26% $3,457,171 $4,311,374
Palmdale - Los Angeles $6,774,084 $613,884 $3,314,592 49% $3,459,492 $5,852,192
Los Angeles - Anaheim $2,795,359 $236,642 $1,196,165 43% $1,599,193 $2,583,729
Los Angeles - San Diego $0 $0 $0 0% $0 $0
Sacramento - Merced $0 $0 $0 0% $0 $0
Altamont Pass $0 $0 $0 0% $0 $0
Project Management Costs $15,248,262 $1,285,294 $8,428,330 55% $6,819,932 $15,964,828
Resource Agency Costs $5,165,874 $480,160 $3,212,636 62% $1,953,238 $6,005,507
SCI/SAP - Formerly LAUS/SAP
SWCAP $0 $0 $0 0% $0 $0
TOTAL $422,000,000 $65,637,070 $5,596,636 $35,628,559 54% $30,008,511 $64,039,855
Notes:
Monthly Expenditures thru December 2013
7 Remaining Balance is Budget less YTD Expenditures
® Budget is submitted AWP.
Federal Trust Fund - Planning
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Proposition 1A - Construction
February 2014

Thousands

Bond Fund
2665-306-6043
FY 2013-14 Appropriation FY 2013-14 FY 2013-14 FY 2013-14 % of FY 2013-14 FY 13-14
Planning and Preliminary Engineering Budget Monthly YTD Expended Remaining Forecast
Expenditures Expenditures Balance”’
Sections Notes A B C D E F G
$ 2,663,576,231
Project Management Costs 8 $0 $0 $0 0% $0 $0
Program Construction Management 8 $0 $0 $0 0% $0 $0
Merced-Fresno (Preliminary ROW) 8 $0 $0 $0 0% $0 $0
Fresno-Bakersfield (Preliminary ROW) 8 $0 $0 $0 0% $0 $0
Real Property Acquisition - Regular ROW 8 $0 $0 $0 0% $0 $0
Design-Build Contract Work 8 $0 $0 $0 0% $0 $0
Third Party Contracts 8 $0 $0 $0 0% $0 $0
Project Reserve/Unallocated Contengency 8 $0 $0 $0 0% $0 $0
TOTAL $2,663,576,231 $0 $0 $0 0% $0 $0
Notes:
Monthly Expenditures thru December 2013 and there are no anticpated State expenditures for FY 13/14.
7 Remaining Balance is Budget less YTD Expenditures
8 Budget is an estimate based on the preliminary draft Funding Contribution Plan.
Proposition 1A - Construction
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CALIFORNIA

High-Speed Rail Authority

Federal Trust Fund
2665-306-0890

FY 2013-14 Appropriation FY 2013-14 FY 2013-14 FY 2013-14 % of FY 2013-14 FY 13-14
Planning and Preliminary Engineering Budget Monthly YTD Expended Remaining Forecast
Expenditures Expenditures Balance”’
Sections Notes A B C D E F G
$3,059,176,231
Project Management Costs 8 $44,683,740 $4,193,633 $22,167,059 49.6% $22,516,682 $26,868,113
Program Construction Management 8 $7,698,294 $430,058 $1,754,977 22.8% $5,943,317 $3,961,220
Merced-Fresno (Preliminary ROW) 8 $4,406,000 $317,589 $1,408,525 32.0% $2,997,475 $0
Fresno-Bakersfield (Preliminary ROW) 8 $7,603,487 $1,902,559 $7,307,790 96.1% $295,697 $6,600,578
Real Property Acquisition - Regular ROW 8 $160,197,036 $10,948,736 $34,164,320 21.3% $126,032,716 $116,121,489
Design-Build Contract Work 8 $199,323,169 $6,814,991 $53,060,104 26.6% $146,263,066 $101,903,274
Third Party Contracts 8 $2,474,815 $0 $0 0.0% $2,474,815 $2,500,000
Project Reserve/Unallocated Contengency 8 $3,363,538 $0 $0 0.0% $3,363,538 $0
TOTAL $3,059,176,231 $429,750,079 $24,607,566 $119,862,774 27.9% $309,887,305 $257,954,675
Notes:
Monthly Expenditures thru December 2013
" Remaining Balance is Budget less YTD Expenditures
© Budaet is an estimate based on the preliminary draft Fundina Contribution Plan.
Federal Trust Fund - Construction
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